COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/23/2019

ESTIMATE SUMMARY 15:13:08
CONTID: C12372R ESTIMATE NO: 0037 PROG SPEC YR: 2005
PCN: 12372R-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 645.0 DAYS TIME ALLOW: 673 WORK DAYS
US 287: SH 1 TO LAPORTE BYPASS PERCENT TIME: 95.84 ORIG TIME ALLOW: 633 WORK DAYS

PROJECT NO: STA2873-100
US 287: SH 1 TO LAPORTE BYPASS
NAME OF ROAD: 287C

PROJECT COUNTIES: LARIMER

CONTRACTOR:
LAWSON CONSTRUCTION CO. PAY PERIOD ENDING 02/23/2019 DATE TIME STARTED 01/25/2016
20 SO. SUNSET STREET DATE LET 11/05/2015 DATE WORK BEGAN 01/25/2016
DATE AWARDED 11/19/2015 DATE TIME STOPPED
DATE CONTRACT EXECUTED 12/17/2015 DATE ACCEPTED
LONGMONT C(B0501- (303)444-8680 DATE NOTICE TO PROCEED 01/25/2016
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$ 23,921,559.08  PARTICIPATING $ 22,011,681.84 $ 144,184.04
AWARD PROJECT AMT: $ 21,324,377.30 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 92.02% TOTAL EARNINGS 22,011,681.84 144,184.04
FUNDS AVAILABLE: $ 1,909,877.24  STOCKPILED MATERIALS 2,356.00 -4,712.00
GROSS EARNINGS 22,014,037.84 139,472.04
TOTAL CLAIMS: $ RETAINAGE -319,865.66 0.00
SECURITIES ENCUMBERED 319,865.66 0.00
NET EARNINGS 22,014,037.84 139,472.04
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 22,014,037.84 139,472.04
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 139,472.04 :

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

NO. NO.

CAT NO0200

0005 201-00000

0010 202-00001

0015 202-00010

0020 202-00019

0025 202-00020

0030 202-00021

0035 202-00022

0040 202-00025

0045 202-00035

0050 202-00037

0055 202-00040

C12372R
12372R-BID
STA2873-100

DESCRIPTION

ROADWAY

Clearing and Grubbing

Removal of Structure

*Removal of Tree

*Removal of Inlet

Removal of Concrete Box Culvert

*Removal of Manhole

Removal of Headgate

Removal of Ditch Lining

*Removal of Pipe

*Removal of End Section

ITEM

*Removal of Electrical Conduit

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0037

CURRENT
QUANTITY/
UNITS
UNIT PRICE
1.000
LS
225,000.00000
20.000
EACH
3,800.00000
274.000
EACH
475.00000
6.000
EACH
800.00000
1.000
EACH
43,000.00000
3.500
EACH
1,100.00000
1.000
EACH
855.00000
179.000
LF
12.00000
4,050.000
LF
18.50000
10.000
EACH
225.00000
0.000
LF

15.50000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

19.000
0.000
19.000

274.000
0.000
274.000

4.500
1.500
6.000

1.000
0.000
1.000

2.750
0.750
3.500

1.000
0.000
1.000

179.000
0.000
179.000

3,833.000
217.000
4,050.000

9.000
1.000
10.000

0.000
0.000
0.000

Page 2
ESTIMATE RUN 04/23/2019

15:13:08
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
225,000.00
0.00
72,200.00
0.00
130,150.00
1,200.00
4,800.00
0.00
43,000.00
825.00
3,850.00
0.00
855.00
0.00
2,148.00
4,014.50
74,925.00
225.00
2,250.00
0.00
0.00



CONTID: C12372R COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 12372R-BID ESTIMATE RUN 04/23/2019

PROJECT: STA2873-100 ESTIMATE NO: 0037 15:13:08
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 202-00080 Removal of Guard Post 29.000 29.000
EACH 0.000 0.00
220.00000 29.000 6,380.00
0065 202-00090 *Removal of Delineator 139.000 61.000
EACH 0.000 0.00
7.75000 61.000 472.75
0070 202-00200 Removal of Sidewalk 22.000 22.000
Sy 0.000 0.00
12.50000 22.000 275.00
0075 202-00203 Removal of Curb and Gutter 4,121.000 4,121.000
LF 0.000 0.00
7.25000 4,121.000 29,877.25
0080 202-00210 *Removal of Concrete Pavement 15,116.000 15,116.000
SY 0.000 0.00
15.00000 15,116.000 226,740.00
0085 202-00220 *Removal of Asphalt Mat 64,217.000 61,770.000
SY 0.000 0.00
5.25000 61,770.000 324,292.50
0090 202-00240 *Removal of Asphalt Mat (Planing) 600.000 328.000
SY 0.000 0.00
15.00000 328.000 4,920.00
0095 202-00250 *Removal of Pavement Marking 12,907.500 12,907.500
SF 0.000 0.00
3.60000 12,907.500 46,467.00
0100 202-00700 *Removal of Light Standard 10.000 10.000
EACH 0.000 0.00
390.00000 10.000 3,900.00
0105 202-00805 *Removal of Overhead Sign Structure 1.000 1.000
EACH 0.000 0.00
5,800.00000 1.000 5,800.00
0110 202-00810 *Removal of Ground Sign 89.000 54.000
EACH 0.000 0.00

77.00000 54.000 4,158.00



CONTID: C12372R COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 12372R-BID ESTIMATE RUN 04/23/2019

PROJECT: STA2873-100 ESTIMATE NO: 0037 15:13:08
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 202-00821 *Removal of Sign Panel 4.000 4.000
EACH 0.000 0.00
128.00000 4.000 512.00
0120 202-00827 *Removal of Pull Box 7.000 6.000
EACH 1.000 85.00
85.00000 7.000 595.00
0125 202-00840 *Removal of Traffic Signal Pole 11.000 10.500
EACH 0.500 362.50
725.00000 11.000 7,975.00
0130 202-00848 *Removal of Traffic Signal Controller and Cabin et 3.000 2.500
EACH 0.500 305.00
610.00000 3.000 1,830.00
0135 202-01000 *Removal of Fence 9,839.000 7,292.000
LF 0.000 0.00
4.60000 7,292.000 33,543.20
0140 202-01130 *Removal of Guardrail Type 3 572.000 572.000
LF 0.000 0.00
8.30000 572.000 4,747.60
0145 202-01170 Removal of Guardrail Type 7 65.000 65.000
LF 0.000 0.00
18.75000 65.000 1,218.75
0147 700-70034 F/A Sawing Concrete (10 inch) 700.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0150 203-00010 *Unclassified Excavation (Complete In Place) 138,227.000 119,590.000
cY 0.000 0.00
9.85000 119,590.000 1,177,961.50
0151 700-70034 *F/A Unclassified Excavation - CMO#27 30,000.000 28,161.620
FA 0.000 0.00
1.00000 28,161.620 28,161.62
0153 203-00060 Emb Matl (CIP) 25,617.000 20,660.000
cY 0.000 0.00

6.85000 20,660.000 141,521.00



CONTID: C12372R COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 12372R-BID ESTIMATE RUN 04/23/2019

PROJECT: STA2873-100 ESTIMATE NO: 0037 15:13:08
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0155 203-00062 *Embankment Material (Complete In Place) (Speci al) 80,653.000 71,581.000
CcY 0.000 0.00
12.00000 71,581.000 858,972.00
0156 700-70034 *F/A Embankment (Spec)(R50) - CMO#27 140,000.000 120,628.460
FA 0.000 0.00
1.00000 120,628.460 120,628.46
0160 203-00100 Muck Excavation 122.000 122.000
CcY 0.000 0.00
17.00000 122.000 2,074.00
0165 203-01500 Blading 220.250 191.500
HOUR 0.000 0.00
180.00000 191.500 34,470.00
0170 203-01510 Backhoe 54.500 54.500
HOUR 0.000 0.00
180.00000 54.500 9,810.00
0175 203-01550 Dozing 0.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0177 203-01582 Truck (Dump) 25.550 25.550
HOUR 0.000 0.00
125.00000 25.550 3,193.75
0180 203-01597 *Potholing 487.000 477.050
HOUR 9.950 3,840.70
386.00000 487.000 187,982.00
0185 206-00065 Structure Backfill (Flow-Fill) 551.000 551.000
cY 0.000 0.00
95.00000 551.000 52,345.00
0190 206-00510 *Filter Material (Class A) 144.000 133.000
cY 0.000 0.00
61.00000 133.000 8,113.00
0195 206-01781 Shoring (Area 1) 1.000 1.000
LS 0.000 0.00

8,500.00000 1.000 8,500.00



CONTID: C12372R COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 12372R-BID ESTIMATE RUN 04/23/2019

PROJECT: STA2873-100 ESTIMATE NO: 0037 15:13:08
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0200 206-01782 Shoring (Area 2) 1.000 1.000
LS 0.000 0.00
8,500.00000 1.000 8,500.00
0201 206-01783 Shoring (A 3) Extra Work CMO #8 1.000 1.000
LS 0.000 0.00
8,500.00000 1.000 8,500.00
0202 206-01784 Shoring (A 4) Extra Work CMO #8 1.000 1.000
LS 0.000 0.00
8,500.00000 1.000 8,500.00
0205 207-00205  Topsoil 0.000 0.000
cY 0.000 0.00
13.75000 0.000 0.00
0210 208-00005 *Erosion Log 4,810.000 4,810.000
LF 0.000 0.00
4.00000 4,810.000 19,240.00
0215 208-00020 *Silt Fence 4,878.000 4,878.000
LF 0.000 0.00
1.75000 4,878.000 8,536.50
0220 208-00035 Aggregate Bag 274.000 274.000
LF 0.000 0.00
3.10000 274.000 849.40
0225 208-00045 Concrete Washout Structure 3.000 2.000
EACH 0.000 0.00
5,600.00000 2.000 11,200.00
0230 208-00051 *Storm Drain Inlet Protection (Type I) 1,000.000 802.000
LF 0.000 0.00
5.25000 802.000 4,210.50
0235 208-00052 *Storm Drain Inlet Protection (Type I1) 36.000 36.000
LF 0.000 0.00
6.25000 36.000 225.00
0240 208-00070 Vehicle Tracking Pad 3.000 3.000
EACH 0.000 0.00

2,100.00000 3.000 6,300.00



CONTID:
PCN:
PROJECT:

ROADWAY

CAT NO0200

0245 208-00103

0250 208-00105

0255 208-00106

0260 208-00107

0265 208-00206

0270 210-00001

0275 210-00010

0280 210-00200

0285 210-00750

0290 210-00815

0295 210-01000

C12372R COLORADO DEPARTMENT OF TRANSPORTATION

12372R-BID
STA2873-100

ITEM
DESCRIPTION

*Removal and Disposal of Sediment (Labor)

*Removal and Disposal of Sediment (Equipment)

*Sweeping (Sediment Removal)

Removal of Trash

*Erosion Control Supervisor

Reset Structure

*Reset Mailbox Structure

Reset Flagpole

*Reset Light Standard

*Reset Sign Panel

*Reset Fence

ESTIMATE NO: 0037

CURRENT
QUANTITY/
UNITS
UNIT PRICE
44.000
HOUR
47.00000
4.750
HOUR
79.00000
471.000
HOUR
215.00000
116.000
HOUR
42.00000
750.000
DAY
450.00000
0.000
EACH
2,100.00000
67.000
EACH
225.00000
0.000
EACH
525.00000
1.000
EACH
1,120.00000
12.000
EACH
180.00000
0.000
LF

9.85000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

44.000
0.000
44.000

4.750
0.000
4.750

461.250
9.750
471.000

116.000
0.000
116.000

724.000
7.000
731.000

0.000
0.000
0.000

67.000
0.000
67.000

0.000
0.000
0.000

1.000
0.000
1.000

0.000
1.000
1.000

0.000
0.000
0.000

Page 7
ESTIMATE RUN 04/23/2019

15:13:08
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
2,068.00
0.00
375.25
2,096.25
101,265.00
0.00
4,872.00
3,150.00
328,950.00
0.00
0.00
0.00
15,075.00
0.00
0.00
0.00
1,120.00
180.00
180.00
0.00
0.00



CONTID: C12372R COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 12372R-BID ESTIMATE RUN 04/23/2019

PROJECT: STA2873-100 ESTIMATE NO: 0037 15:13:08
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0300 210-01011 *Reset Gate 1.000 1.000
EACH 0.000 0.00
790.00000 1.000 790.00
0302 210-02018 Relay Pipe (18 In) 460.000 460.000
LF -62.000 -2,860.06
46.13000 398.000 18,359.74
0303 210-02024 Relay Pipe (24 In) 248.000 80.000
LF 0.000 0.00
57.70000 80.000 4,616.00
0304 210-04015 Modify Manhole 1.000 1.000
EACH 0.000 0.00
2,225.00000 1.000 2,225.00
0305 212-00006 *Seeding (Native) 15.000 10.200
ACRE 0.000 0.00
610.00000 10.200 6,222.00
0310 212-00032 *Soil Conditioning 15.000 9.600
ACRE 0.000 0.00
1,200.00000 9.600 11,520.00
0315 213-00002 *Mulching (Weed Free Hay) 15.000 8.400
ACRE 0.000 0.00
650.00000 8.400 5,460.00
0320 213-00012 *Spray-on Mulch Blanket 2.200 2.200
ACRE 0.000 0.00
3,300.00000 2.200 7,260.00
0325 213-00061 *Mulch Tackifier 2,404.000 2,404.000
LB 0.000 0.00
2.60000 2,404.000 6,250.40
0330 213-00150 *Bonded Fiber Matrix 3.000 0.190
ACRE 0.000 0.00
4,600.00000 0.190 874.00
0335 216-00042 *Soil Retention Blanket (Biodegradable Straw/Co conut) 1,500.000 915.000
SY 0.000 0.00

2.35000 915.000 2,150.25



CONTID: C12372R COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 12372R-BID ESTIMATE RUN 04/23/2019

PROJECT: STA2873-100 ESTIMATE NO: 0037 15:13:08
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0340 304-06000 Aggregate Base Course (Class 6) 42,036.740 42,036.740
TON 0.000 0.00
22.00000 42,036.740 924,808.28
0341 700-70034 F/A ABC (Special) 582,458.600 582,458.600
FA 0.000 0.00
1.00000 582,458.600 582,458.60
0342 304-06007 ABC (CL 6) 7,831.000 6,536.000
cY 588.000 24,390.24
41.48000 7,124.000 295,503.52
0345 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 1,364.440 1,364.440
TON 0.000 0.00
220.00000 1,364.440 300,176.80
0350 403-34741 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 371.560 371.560
TON 0.000 0.00
125.00000 371.560 46,445.00
0355 403-34751 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 442.480 442 .480
TON 0.000 0.00
137.00000 442.480 60,619.76
0360 412-00600 *Concrete Pavement (6 Inch) 4,581.000 4,156.000
Sy 0.000 0.00
52.00000 4,156.000 216,112.00
0365 412-00800 *Concrete Pavement (8 Inch) 1,233.000 1,233.000
SY 0.000 0.00
66.00000 1,233.000 81,378.00
0370 412-00900 *Concrete Pavement (9 Inch) 94,717.000 88,179.000
Sy 0.000 0.00
42.00000 88,179.000 3,703,518.00
0370 MATERIAL ALLOWANCE Coarse Aggregate 0.000
TON 0.000 0.00
12.75000 0.000 0.00
0370 MATERIAL ALLOWANCE Coarse Aggregate 0.000
TON 0.000 0.00

12.75000 0.000 0.00



C12372R
12372R-BID
STA2873-100

ITEM
DESCRIPTION

ROADWAY

CONTID:

PCN:
PROJECT:
REF ITEM
NO NO
CAT NO0200

0370

0370

0370

0370

0370

0375 412-01000
0380 412-02000
0385 420-00112
0386 420-00132
0390 503-00012
0392 503-00018

MATERIAL ALLOWANCE Coarse Aggregate

MATERIAL ALLOWANCE Epoxy Coated Tie Bars

MATERIAL ALLOWANCE Epoxy Coated Tie Bars

MATERIAL ALLOWANCE Epoxy Coated Smooth Round Do wels

MATERIAL ALLOWANCE Epoxy Coated Smooth Round Do wels

*Concrete Pavement (10 Inch)

Concrete Safety Edge

Geotextile (Drainage) (Class 1)

Geotextile (Separator) (CL 1)

Drilled Caisson (12 Inch)

Drilled Caisson (18 In)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0037

CURRENT
QUANTITY/
UNITS
UNIT PRICE
TON
12.75000
EACH
1.39000
EACH
1.39000
EACH
2.90000
EACH
2.90000
21,079.000
SY
48.00000
2,925.000
LF
2.50000
1,383.000
SY
3.30000
36,455.000
SY
2.75000
17.500
LF
250.00000
5.000
LF

475.00000

PREV QTY/

QTY THIS PERIOD

QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

20,124.000
0.000
20,124.000

2,925.000
0.000
2,925.000

1,383.000
0.000
1,383.000

36,455.000
0.000
36,455.000

17.500
0.000
17.500

5.000
0.000
5.000

ESTIMATE RUN

Page 10

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
965,952.00
0.00
7,312.50
0.00
4,563.90
0.00
100,251.25
0.00
4,375.00
0.00
2,375.00



CONTID: C12372R COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 12372R-BID ESTIMATE RUN 04/23/2019

PROJECT: STA2873-100 ESTIMATE NO: 0037 15:13:08
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0395 503-00036 *Drilled Caisson (36 Inch) 133.000 133.000
LF 0.000 0.00
350.00000 133.000 46,550.00
0396 503-00036 Drilled Caisson (36 In) Price Adjustment - Add' | Depth 0.000 0.000
LF 0.000 0.00
402.50000 0.000 0.00
0400 503-00048 *Drilled Caisson (48 Inch) 64.000 42.000
LF 0.000 0.00
400.00000 42.000 16,800.00
0405 503-00054 *Drilled Caisson (54 Inch) 21.000 21.000
LF 0.000 0.00
475.00000 21.000 9,975.00
0410 506-00030 Grouted Riprap 45.000 45.000
cY 0.000 0.00
470.00000 45.000 21,150.00
0415 506-00206 Riprap (6 Inch) 0.000 0.000
cY 0.000 0.00
110.00000 0.000 0.00
0420 506-00209 Riprap (9 Inch) 700.000 653.000
cY 0.000 0.00
69.00000 653.000 45,057.00
0425 506-00409 Soil Riprap (9 Inch) 21.000 21.000
cY 0.000 0.00
57.00000 21.000 1,197.00
0427 506-01020 Geogrid Reinforce 32,385.000 32,385.000
SY 0.000 0.00
4.50000 32,385.000 145,732.50
0430 507-00000 Concrete Slope and Ditch Paving 28.300 0.000
cY 0.000 0.00
385.00000 0.000 0.00
0435 601-01000 *Concrete Class B 62.000 22.900
cY 0.000 0.00

300.00000 22.900 6,870.00



CONTID: C12372R COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 12372R-BID ESTIMATE RUN 04/23/2019

PROJECT: STA2873-100 ESTIMATE NO: 0037 15:13:08
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0440 601-03000 Concrete Class D 34.700 34.700
cY 0.000 0.00
1,100.00000 34.700 38,170.00
0445 601-03030 *Concrete Class D (Box Culvert) 202.000 181.800
cY 0.000 0.00
810.00000 181.800 147,258.00
0450 601-40400 Structural Concrete Stain 0.000 0.000
SY 0.000 0.00
17.00000 0.000 0.00
0455 602-00020 *Reinforcing Steel (Epoxy Coated) 48,304.000 48,304.000
LB 0.000 0.00
1.10000 48,304.000 53,134.40
0460 603-01155 *15 Inch Reinforced Concrete Pipe (Complete In Place) 0.000 0.000
(Class V) LF 0.000 0.00
145.00000 0.000 0.00
0465 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 2,988.000 2,957.000
LF 31.000 1,984.00
64.00000 2,988.000 191,232.00
0470 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 1,466.000 1,284.000
Class IV,
¢ ) LF 32.000 1,824.00
57.00000 1,316.000 75,012.00
0475 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 1,869.000 1,869.000
LF 0.000 0.00
77.00000 1,869.000 143,913.00
0480 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 33.000 33.000
(Class V) LF 0.000 0.00
77.00000 33.000 2,541.00
0485 603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 3,178.000 3,178.000
LF 0.000 0.00
110.00000 3,178.000 349,580.00
0490 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 813.000 813.000
LF 0.000 0.00

138.00000 813.000 112,194.00



CONTID: C12372R COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 12372R-BID ESTIMATE RUN 04/23/2019

PROJECT: STA2873-100 ESTIMATE NO: 0037 15:13:08
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0495 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 759.000 759.000
LF 0.000 0.00
170.00000 759.000 129,030.00
0500 603-01485 *48 Inch Reinforced Concrete Pipe (Complete In Place) 1,346.000 1,346.000
LF 0.000 0.00
200.00000 1,346.000 269,200.00
0505 603-01545 *54 Inch Reinforced Concrete Pipe (Complete In Place) 136.000 136.000
LF 0.000 0.00
240.00000 136.000 32,640.00
0510 603-02185 *23x14 Inch Reinforced Concrete Pipe Elliptical 578.000 460.000
(Complete In (Class IV) L 72.000 5.760.00
80.00000 532.000 42,560.00
0515 603-02245 *30x19 Inch Reinforced Concrete Pipe Elliptical 240.000 240.000
(Complete In (Class V) L 0.000 0.00
105.00000 240.000 25,200.00
0520 603-02365 *45x29 Inch Reinforced Concrete Pipe Elliptical 282.000 266.000
(Complete In (Class IV) L 0.000 0.00
170.00000 266.000 45,220.00
0525 603-02425 *53x34 Inch Reinforced Concrete Pipe Elliptical 152.000 152.000
(Complete In (Class 1V) L 0.000 0.00
225.00000 152.000 34,200.00
0530 603-05015 *15 Inch Reinforced Concrete End Section 0.000 0.000
EACH 0.000 0.00
770.00000 0.000 0.00
0535 603-05018 *18 Inch Reinforced Concrete End Section 14.000 13.000
EACH 1.000 980.00
980.00000 14.000 13,720.00
0540 603-05024 *24 Inch Reinforced Concrete End Section 3.000 3.000
EACH 0.000 0.00
1,200.00000 3.000 3,600.00
0545 603-05030 *30 Inch Reinforced Concrete End Section 3.000 3.000
EACH 0.000 0.00

1,400.00000 3.000 4,200.00



CONTID: C12372R COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 12372R-BID ESTIMATE RUN 04/23/2019

PROJECT: STA2873-100 ESTIMATE NO: 0037 15:13:08
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0550 603-05042 *42 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
1,925.00000 1.000 1,925.00
0555 603-05048 *48 Inch Reinforced Concrete End Section 0.000 0.000
EACH 0.000 0.00
2,050.00000 0.000 0.00
0560 603-05054 *54 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
2,300.00000 1.000 2,300.00
0565 603-05118 *23x14 Inch Reinforced Concrete End Section Ell iptical 4.000 2.000
EACH 1.000 1,200.00
1,200.00000 3.000 3,600.00
0570 603-05136 *45x29 Inch Reinforced Concrete End Section Ell iptical 2.000 2.000
EACH 0.000 0.00
3,100.00000 2.000 6,200.00
0575 603-05142 *53x34 Inch Reinforced Concrete End Section Ell iptical 2.000 2.000
EACH 0.000 0.00
3,300.00000 2.000 6,600.00
0577 603-10180  18In CSP 82.000 82.000
LF 0.000 0.00
86.00000 82.000 7,052.00
0578 604-51018 18 In Slot Pipe Inlet 91.000 91.000
LF 0.000 0.00
140.00000 91.000 12,740.00
0579 603-30018 18 In SES 1.000 0.000
EACH 0.000 0.00
725.00000 0.000 0.00
0580 603-07300 *30 Inch Reinforced Concrete Pipe (Jacked) 302.000 302.000
LF 0.000 0.00
1,025.00000 302.000 309,550.00
0580 MATERIAL ALLOWANCE 48 Inch Steel Pipe Casing 0.000
LF 0.000 0.00

220.00000 0.000 0.00



CONTID: C12372R COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 12372R-BID ESTIMATE RUN
PROJECT: STA2873-100 ESTIMATE NO: 0037
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0580 MATERIAL ALLOWANCE 48 Inch Steel Pipe Casing 0.000
LF 0.000 0.00
220.00000 0.000 0.00
0581 603-10120 12 In CSP 170.000 170.000
LF 0.000 0.00
68.00000 170.000 11,560.00
0582 603-50012 12 In Plastic Pipe 282.000 178.000
LF 104.000 7,280.00
70.00000 282.000 19,740.00
0583 603-30012 12 In SES 0.000 0.000
EACH 0.000 0.00
625.00000 0.000 0.00
0585 604-00505 *Inlet Type D (5 Foot) 5.000 5.000
EACH 0.000 0.00
4,100.00000 5.000 20,500.00
0590 604-00506 *Inlet Type D (Special) (5 Foot) 2.000 2.000
EACH 0.000 0.00
17,400.00000 2.000 34,800.00
0595 604-00510 *Inlet Type D (10 Foot) 1.000 1.000
EACH 0.000 0.00
4,800.00000 1.000 4,800.00
0596 604-16505 Inlet Ty 16 (D) (5 Ft) 1.000 0.750
EACH 0.000 0.00
9,315.00000 0.750 6,986.25
0597 604-16605 Inlet Ty 16 (T) (5 Ft) 2.000 1.500
EACH 0.000 0.00
11,730.00000 1.500 17,595.00
0598 604-13010 Inlet Ty 13 (10 Ft) 2.000 2.000
EACH 0.000 0.00
5,300.00000 2.000 10,600.00
0600 604-19105 *Inlet Type R L 5 (5 Foot) 12.000 11.250
EACH 0.000 0.00

4,200.00000 11.250 47,250.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0605 604-19205

0610 604-19305

0615 604-19405

0620 604-19410

0625 604-19415

0630 604-30005

0635 604-30010

0640 604-30015

0645 604-39000

0646 604-31010

0647 604-31015

C12372R
12372R-BID
STA2873-100

ITEM
DESCRIPTION

ROADWAY

*Inlet Type R L 10 (5 Foot)

*Inlet Type R L 15 (5 Foot)

*Inlet Type R Special (5 Foot)

*Inlet Type R Special (10 Foot)

*Inlet Type R Special (15 Foot)

*Manhole Slab Base (5 Foot)

*Manhole Slab Base (10 Foot)

*Manhole Slab Base (15 Foot)

*Manhole Special 450 GAL WQ Vault

MH Box Base (10 Ft)

MH Box Base (15 Ft)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0037

CURRENT
QUANTITY/
UNITS
UNIT PRICE

39.000
EACH
6,600.00000

2.000
EACH
7,900.00000

3.000
EACH
8,500.00000

20.000
EACH
13,150.00000

7.000
EACH
18,500.00000

9.000
EACH
3,400.00000
7.000
EACH
3,900.00000
6.000
EACH
7,500.00000
1.000
EACH

20,000.00000

2.000
EACH
12,795.00000

0.000
EACH
15,830.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

39.000
0.000
39.000

2.000
0.000
2.000

3.000
0.000
3.000

20.000
0.000
20.000

7.000
0.000
7.000

8.000
0.000
8.000

6.750
0.000
6.750

6.000
0.000
6.000

1.000
0.000
1.000

2.000
0.000
2.000

0.000
0.000
0.000

Page 16

ESTIMATE RUN 04/23/2019

AMOUNT
THIS
PERIOD

0.00

15:13:08

CUMULATIVE
AMOUNT

257,400.00

15,800.00

25,500.00

263,000.00

129,500.00

27,200.00

26,325.00

45,000.00

20,000.00

25,590.00

0.00



CONTID: C12372R COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 12372R-BID ESTIMATE RUN 04/23/2019

PROJECT: STA2873-100 ESTIMATE NO: 0037 15:13:08
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0650 604-39000 *Manhole Special 2400 GAL WQ Vault 2.000 2.000
EACH 0.000 0.00
41,000.00000 2.000 82,000.00
0655 604-39000 *Manhole Special 4800 GAL WQ Vault 2.000 2.000
EACH 0.000 0.00
56,000.00000 2.000 112,000.00
0660 604-39000 *Manhole Special 7200 GAL WQ Vault 1.000 0.950
EACH 0.000 0.00
81,000.00000 0.950 76,950.00
0665 604-50200 *Manhole Ring and Cover 1.000 0.000
EACH 0.000 0.00
425.00000 0.000 0.00
0667 700-70034 *F/A 8-In Per Pipe Underdrain 120,000.000 115,164.720
FA 0.000 0.00
1.00000 115,164.720 115,164.72
0670 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 112.500 0.000
LF 104.000 2,808.00
27.00000 104.000 2,808.00
0671 700-70570 F/A Guardrail Add'l Costs for Revised Standard 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0675 606-02003 *End Anchorage (Nonflared) 1.000 0.000
EACH 1.000 2,500.00
2,500.00000 1.000 2,500.00
0676 606-01340 End Anchor Ty 3D 1.000 0.000
EACH 1.000 1,425.00
1,425.00000 1.000 1,425.00
0680 607-00000 *Line Post 37.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0685 607-00005 *End Post 26.000 6.000
EACH 0.000 0.00

300.00000 6.000 1,800.00
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PCN: 12372R-BID ESTIMATE RUN 04/23/2019

PROJECT: STA2873-100 ESTIMATE NO: 0037 15:13:08
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0690 607-00010 *Corner and Line Brace Post 19.000 6.000
EACH 0.000 0.00
342.00000 6.000 2,052.00
0695 607-01000 *Fence Barbed Wire with Metal Posts 4,077.000 2,127.000
LF 0.000 0.00
2.00000 2,127.000 4,254.00
0697 607-11525 Fence (Plastic) 400.000 400.000
LF 0.000 0.00
3.15000 400.000 1,260.00
0700 607-21300 *Fence Barrier With Metal Posts 0.000 0.000
LF 0.000 0.00
8.35000 0.000 0.00
0705 607-54096 *Fence Chain Link Screen (96 Inch) 322.000 322.000
LF 0.000 0.00
34.00000 322.000 10,948.00
0710 607-60216 *16 Foot Gate Single (Chain Link) 1.000 1.000
EACH 0.000 0.00
1,225.00000 1.000 1,225.00
0715 607-60270 *20 Foot Gate Double (Chain Link) 0.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0720 607-60274 *24 Foot Gate Double (Chain Link) 0.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0725 607-60280 *30 Foot Gate Double (Chain Link) 0.000 0.000
EACH 0.000 0.00
2,200.00000 0.000 0.00
0730 607-60290 *40 Foot Gate Double (Chain Link) 0.000 0.000
EACH 0.000 0.00
3,300.00000 0.000 0.00
0735 608-00000 *Concrete Sidewalk 10,200.000 9,685.560
SY -207.560 -5,811.68

28.00000 9,478.000 265,384.00



CONTID: C12372R COLORADO DEPARTMENT OF TRANSPORTATION Page 19

PCN: 12372R-BID ESTIMATE RUN 04/23/2019

PROJECT: STA2873-100 ESTIMATE NO: 0037 15:13:08
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0740 608-00010 Concrete Curb Ramp 245.000 227.000
SY 0.000 0.00
105.00000 227.000 23,835.00
0745 609-20010 Curb Type 2 (Section B) 0.000 0.000
LF 0.000 0.00
21.50000 0.000 0.00
0750 609-20011 Curb Type 2 (Section M) 730.000 730.000
LF 0.000 0.00
23.50000 730.000 17,155.00
0755 609-21010 Curb and Gutter Type 2 (Section I-B) 4,215.000 2,115.000
LF 0.000 0.00
11.50000 2,115.000 24,322.50
0760 609-21020 Curb and Gutter Type 2 (Section 1I-B) 27,051.000 21,428.000
LF 110.000 1,842.50
16.75000 21,538.000 360,761.50
0765 609-24003 Gutter Type 2 (3 Foot) 430.000 430.000
LF 0.000 0.00
24.00000 430.000 10,320.00
0770 609-24008 Gutter Type 2 (8 Foot) 0.000 0.000
LF 0.000 0.00
48.00000 0.000 0.00
0775 610-00024 *Median Cover Material (4 Inch Patterned Concre te) 38,743.000 21,888.000
SF 0.000 0.00
6.95000 21,888.000 152,121.60
0777 612-00041 Delin (Flex) (Ty I) 55.000 55.000
EACH 0.000 0.00
65.00000 55.000 3,575.00
0778 612-00042 Delin (Flex) (Ty II) 16.000 6.000
EACH 0.000 0.00
70.00000 6.000 420.00
0780 613-00206 *2 Inch Electrical Conduit (Bored) 160.000 160.000
LF 0.000 0.00

58.00000 160.000 9,280.00
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PCN: 12372R-BID ESTIMATE RUN 04/23/2019

PROJECT: STA2873-100 ESTIMATE NO: 0037 15:13:08
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0785 613-00306 *3 Inch Electrical Conduit (Bored) 240.000 240.000
LF 0.000 0.00
70.00000 240.000 16,800.00
0790 613-01200 *2 Inch Electrical Conduit (Plastic) 4,623.000 4,062.000
LF 561.000 7,293.00
13.00000 4,623.000 60,099.00
0795 613-01300 *3 Inch Electrical Conduit (Plastic) 9,658.000 9,658.000
LF 0.000 0.00
10.00000 9,658.000 96,580.00
0797 613-07001 Type One Pull Box 4.000 4.000
EACH 0.000 0.00
1,025.00000 4.000 4,100.00
0799 613-07004 Type Four Pull Box 3.000 3.000
EACH 0.000 0.00
1,590.00000 3.000 4,770.00
0800 613-07039 *Pull Box (30"x48"x18") 0.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0805 613-10000 *Wiring 1.000 0.660
LS 0.000 0.00
93,000.00000 0.660 61,380.00
0810 613-13004  *Luminaire (Special)(LED)(130 Watt) 25.000 11.250
EACH 3.000 1,740.00
580.00000 14.250 8,265.00
0815 613-34400 *Light Standard Metal (40 Foot) 22.000 13.000
EACH 4.000 11,600.00
2,900.00000 17.000 49,300.00
0815 MATERIAL ALLOWANCE Light Standard 6.000
EACH -4.000 -4,712.00
1,178.00000 2.000 2,356.00
0815 MATERIAL ALLOWANCE Light Standard 0.000
EACH 0.000 0.00

1,403.00000 0.000 0.00
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PCN: 12372R-BID ESTIMATE RUN 04/23/2019

PROJECT: STA2873-100 ESTIMATE NO: 0037 15:13:08
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0820 613-40010 *Light Standard Foundation 24.000 13.000
EACH 4.000 3,760.00
940.00000 17.000 15,980.00
0825 613-50105 *Lighting Control Center (Pedestal Only) 1.000 0.000
EACH 0.000 0.00
13,700.00000 0.000 0.00
0830 613-70250 *Luminaire High Pressure Sodium (250 Watt) 9.000 9.000
EACH 0.000 0.00
360.00000 9.000 3,240.00
0835 614-00011 *Sign Panel (Class 1) 620.000 330.000
SF 20.000 360.00
18.00000 350.000 6,300.00
0840 614-00012 *Sign Panel (Class Il) 819.000 528.600
SF 0.000 0.00
23.00000 528.600 12,157.80
0845 614-00013 *Sign Panel (Class IIl) 662.000 381.000
SF 0.000 0.00
27.00000 381.000 10,287.00
0850 614-00615 *Steel Sign Post (W 6x15) 189.000 150.500
LF 0.000 0.00
68.00000 150.500 10,234.00
0853 614-01503 Steel Sign Supp (2-In Rd)(Po&Sock) 12.000 10.000
EACH 0.000 0.00
210.73000 10.000 2,107.30
0855 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 21.000 6.000
Slipbase
EACH 0.000 0.00
500.00000 6.000 3,000.00
0860 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 101.000 68.000
Slipbase
EACH 0.000 0.00
745.00000 68.000 50,660.00
0865 614-03002 *Concrete Footing (Type 2) 11.000 9.000
EACH 0.000 0.00

1,240.00000 9.000 11,160.00



CONTID: C12372R COLORADO DEPARTMENT OF TRANSPORTATION Page 22

PCN: 12372R-BID ESTIMATE RUN 04/23/2019

PROJECT: STA2873-100 ESTIMATE NO: 0037 15:13:08
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0870 614-32400 *Monotube Overhead Sign Cantilever (24 Inch Dia meter) 1.000 0.000
EACH 0.000 0.00
95,000.00000 0.000 0.00
0875 614-70150 *Pedestrian Signal Face (16) (Countdown) 16.000 16.000
EACH 0.000 0.00
580.00000 16.000 9,280.00
0880 614-70336 *Traffic Signal Face (12-12-12) 33.000 33.000
EACH 0.000 0.00
790.00000 33.000 26,070.00
0885 614-70448 *Traffic Signal Face (12-12-12-12) 9.000 8.000
EACH 0.000 0.00
935.00000 8.000 7,480.00
0890 614-72740 *Blank Out Sign(LED)(Single Faced) 2.000 2.000
EACH 0.000 0.00
19,000.00000 2.000 38,000.00
0890 MATERIAL ALLOWANCE Blankout Sign (LED) 0.000
EACH 0.000 0.00
13,795.00000 0.000 0.00
0895 614-72855 *Traffic Signal Controller Cabinet 2.000 2.000
EACH 0.000 0.00
15,000.00000 2.000 30,000.00
0896 900-00007 Added Item (Each)/ Traffic Signal Controller Cabine t 0.000 0.000
Foundation
EACH 0.000 0.00
2,185.00000 0.000 0.00
0900 614-72860 *Pedestrian Push Button 11.000 8.000
EACH 0.000 0.00
1,300.00000 8.000 10,400.00
0905 614-72863 *Pedestrian Push Button Post Assembly 7.000 5.000
EACH 0.000 0.00
1,110.00000 5.000 5,550.00
0910 614-72866 *Fire Preemption Unit and Timer 4.000 4.000
EACH 0.000 0.00

6,300.00000 4.000 25,200.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0915 614-72886

0915

0915

0915

0915

0915

0915

0920 614-81125

0925 614-81130

0925

0930 614-81145

C12372R
12372R-BID
STA2873-100

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0037

ITEM
DESCRIPTION

*Intersection Detection System (Camera)

MATERIAL ALLOWANCE Traffic Camera Hardware

MATERIAL ALLOWANCE Traffic Camera Hardware

MATERIAL ALLOWANCE Traffic Camera Hardware

MATERIAL ALLOWANCE Traffic Camera Hardware

MATERIAL ALLOWANCE Traffic Camera Hardware

MATERIAL ALLOWANCE Traffic Camera Hardware

*Traffic Signal-Light Pole Steel (1-25 Foot Mas

*Traffic Signal-Light Pole Steel (1-30 Foot Mas

t Arm)

t Arm)

MATERIAL ALLOWANCE Signal Pole

*Traffic Signal-Light Pole Steel (1-45 Foot Mas

t Arm)

CURRENT
QUANTITY/
UNITS
UNIT PRICE

8.000
EACH
8,700.00000

EACH
4,280.00000

EACH
2,056.00000

EACH
764.80000

EACH
7.00000

EACH
34.00000

EACH
55.00000

1.000
EACH
15,500.00000

1.000
EACH
16,500.00000

EACH
9,829.00000

2.000
EACH
18,100.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

8.000
0.000
8.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

1.000
0.000
1.000

1.000
0.000
1.000

0.000
0.000
0.000

2.000
0.000
2.000

Page 23

ESTIMATE RUN 04/23/2019

AMOUNT
THIS
PERIOD

0.00

15:13:08

CUMULATIVE
AMOUNT

69,600.00

0.00

0.00

0.00

0.00

0.00

0.00

15,500.00

16,500.00

0.00

36,200.00
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PCN: 12372R-BID ESTIMATE RUN
PROJECT: STA2873-100 ESTIMATE NO: 0037
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0930 MATERIAL ALLOWANCE Signal Pole 0.000
EACH 0.000 0.00
11,214.00000 0.000 0.00
0935 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mas t Arm) 2.000 2.000
EACH 0.000 0.00
18,100.00000 2.000 36,200.00
0935 MATERIAL ALLOWANCE Signal Pole 0.000
EACH 0.000 0.00
11,291.00000 0.000 0.00
0940 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mas t Arm) 1.000 1.000
EACH 0.000 0.00
18,500.00000 1.000 18,500.00
0945 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mas t Arm) 2.000 2.000
EACH 0.000 0.00
27,000.00000 2.000 54,000.00
0945 MATERIAL ALLOWANCE Signal Pole 0.000
EACH 0.000 0.00
17,597.00000 0.000 0.00
0950 614-81175 *Traffic Signal-Light Pole Steel (1-75 Foot Mas t Arm) 1.000 1.000
EACH 0.000 0.00
31,000.00000 1.000 31,000.00
0950 MATERIAL ALLOWANCE Signal Pole 0.000
EACH 0.000 0.00
20,975.00000 0.000 0.00
0951 614-84000 Traf Sig Ped Pole Steel 1.000 1.000
EACH 0.000 0.00
4,185.00000 1.000 4,185.00
0955 614-86800 *Uninterrupted Power Supply 2.000 2.000
EACH 0.000 0.00
8,300.00000 2.000 16,600.00
0960 614-87011 *Fiber Optic Cable (Single Mode) (24 Fiber) 0.000 0.000
LF 0.000 0.00

23.50000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0965 614-87524

0970

615-21203

0971

615-65005

0975

615-50000

0977

619-50640

0980

621-00450

0985

624-20300

0990

625-00000

0992

625-00001

0995

626-00000

1000 626-01000

C12372R
12372R-BID
STA2873-100

ITEM
DESCRIPTION

ROADWAY

*Splice Fiber Optic Cable (24 Strand)

12 Inch Slide Headgate (3 Foot Frame)

Irrig Diversion Str

Parshall Measuring Flume

8 In Plastic Pipe

*Detour Pavement

*Detour Drainage Pipe (Class 0)

*Construction Surveying

Const Surveying (Hour)

*Mobilization

*Public Information Services

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0037

CURRENT
QUANTITY/
UNITS
UNIT PRICE

0.000
EACH
2,560.00000

2.000
EACH
10,300.00000

1.000
LS
35,000.00000
1.000
EACH
5,900.00000
235.000
LF
107.00000
2,886.000
SY
76.00000
155.000
LF
53.00000
1.000
LS
125,000.00000
153.870
HOUR
138.00000
1.000
LS

1,100,000.00000

1.000
LS
56,000.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

2.000
0.000
2.000

0.000
0.000
0.000

1.000
0.000
1.000

235.000
0.000
235.000

2,886.000
0.000
2,886.000

155.000
0.000
155.000

0.734
0.199
0.933

153.870
-0.030
153.840

1.000
0.000
1.000

1.000
0.000
1.000

Page 25
ESTIMATE RUN 04/23/2019

15:13:08
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
20,600.00
0.00
0.00
0.00
5,900.00
0.00
25,145.00
0.00
219,336.00
0.00
8,215.00
24,875.00
116,625.00
-4.14
21,229.92
0.00
1,100,000.00
0.00
56,000.00
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PCN: 12372R-BID ESTIMATE RUN 04/23/2019

PROJECT: STA2873-100 ESTIMATE NO: 0037 15:13:08
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1005 627-00005 *Epoxy Pavement Marking 257.000 0.000
GAL 0.000 0.00
136.00000 0.000 0.00
1010 627-00011 *Pavement Marking Paint (Waterborne) 600.000 575.000
GAL 0.000 0.00
79.00000 575.000 45,425.00
1015 627-02010 *Preformed Plastic Pavement Marking (Type 1) ( Inlaid) 2,500.000 2,175.000
SF 0.000 0.00
17.50000 2,175.000 38,062.50
1020 627-30205 *Thermoplastic Pavement Marking (Word-Symbol) 1,234.000 942.000
SF 0.000 0.00
17.25000 942.000 16,249.50
1025 627-30210 *Thermoplastic Pavement Marking (Xwalk-Stopline ) 2,051.000 868.000
SF 0.000 0.00
14.75000 868.000 12,803.00
1030 629-01001 *Survey Monument (Type 1) 50.000 0.000
EACH 35.000 19,600.00
560.00000 35.000 19,600.00
1035 630-00000  *Flagging 24,000.000 22,960.500
HOUR 81.000 1,782.00
22.00000 23,041.500 506,913.00
1040 630-00007 *Traffic Control Inspection 500.000 441.000
DAY 14.000 1,624.00
116.00000 455.000 52,780.00
1045 630-00012 *Traffic Control Management 700.000 644.000
DAY 14.000 9,940.00
710.00000 658.000 467,180.00
1050 630-00015 *Uniformed Traffic Control Coordination 0.000 0.000
HOUR 0.000 0.00
105.00000 0.000 0.00
1055 630-80001 *Flashing Beacon (Portable) 6.000 5.400
EACH 0.000 0.00

740.00000 5.400 3,996.00
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PCN: 12372R-BID ESTIMATE RUN 04/23/2019

PROJECT: STA2873-100 ESTIMATE NO: 0037 15:13:08
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1060 630-80335 *Barricade (Type 3 M-A) (Temporary) 26.000 23.400
EACH 0.000 0.00
120.00000 23.400 2,808.00
1065 630-80341 *Construction Traffic Sign (Panel Size A) 118.000 106.200
EACH 0.000 0.00
89.00000 106.200 9,451.80
1070 630-80342 *Construction Traffic Sign (Panel Size B) 126.000 113.400
EACH 0.000 0.00
136.00000 113.400 15,422.40
1075 630-80344 *Construction Traffic Sign (Special) 408.000 367.200
SF 0.000 0.00
14.50000 367.200 5,324.40
1080 630-80353 *Vertical Panel (With Light) (Flashing) 42.000 37.800
EACH 0.000 0.00
140.00000 37.800 5,292.00
1085 630-80355 *Portable Message Sign Panel 4.000 3.600
EACH 0.000 0.00
10,500.00000 3.600 37,800.00
1086 630-80359 Port Mesg Panel 20.000 20.000
DAY 0.000 0.00
165.00000 20.000 3,300.00
1090 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 1.000 0.900
Type
yPe) EACH 0.000 0.00
2,400.00000 0.900 2,160.00
1095 630-80360 *Drum Channelizing Device 684.000 615.600
EACH 0.000 0.00
60.00000 615.600 36,936.00
1100 630-80363 *Drum Channelizing Device (With Light) (Flashin 9) 0.000 0.000
EACH 0.000 0.00
145.00000 0.000 0.00
1105 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 58.000 52.200
EACH 0.000 0.00

148.00000 52.200 7,725.60
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PCN: 12372R-BID ESTIMATE RUN 04/23/2019

PROJECT: STA2873-100 ESTIMATE NO: 0037 15:13:08
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1110 630-80370 Concrete Barrier (Temporary) 2,064.000 1,857.600
LF 0.000 0.00
36.00000 1,857.600 66,873.60
1115 630-80380 *Traffic Cone 208.000 187.200
EACH 0.000 0.00
14.50000 187.200 2,714.40
1120 630-85011 *Impact Attenuator (Temporary) 0.000 0.000
DAY 0.000 0.00
77.00000 0.000 0.00
1124 700-70034 F/A Temp Signal Maintenance - CMO#27 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1125 630-86810 *Traffic Signal (Temporary) 2.000 1.800
EACH 0.000 0.00
31,000.00000 1.800 55,800.00
1126  900-00006 Added Item (Dollar)/ Price Reduction Overweight -102.000 -102.000
DOL 0.000 0.00
1.00000 -102.000 -102.00
1127 900-00006 Added Item (Dollar)/ Price Reduction ABC (ClI 6) -8,078.400 -8,078.400
DOL 0.000 0.00
1.00000 -8,078.400 -8,078.40
1128 900-00006 Added Item (Dollar)/ Price Reduction Working Time -900.000 -900.000
Violation
DOL 0.000 0.00
1.00000 -900.000 -900.00
1129  900-00006 Added Item (Dollar)/ Price Reduction Concrete -4,643.270 -4,643.270
DOL -34.560 -34.56
1.00000 -4,677.830 -4,677.83
1130 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1135 700-70011 F/A Partnering 1,425.000 1,425.000
FA 0.000 0.00

1.00000 1,425.000 1,425.00
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PCN: 12372R-BID ESTIMATE RUN 04/23/2019

PROJECT: STA2873-100 ESTIMATE NO: 0037 15:13:08
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1140 700-70012 F/A Asphalt Pavement Incentive 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1145 700-70013 F/A Concrete Pavement Incentive 240,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1150 700-70016 F/A Fuel Cost Adjustment 25,210.910 25,210.910
FA 0.000 0.00
1.00000 25,210.910 25,210.91
1155 700-70018 F/A Roadway Smoothness Incentive -8,525.930 -8,525.930
FA 0.000 0.00
1.00000 -8,525.930 -8,525.93
1159 700-70015 F/A Mobilization Extra Work 39,035.000 411.610
FA 0.000 0.00
1.00000 411.610 411.61
1160 700-70019 F/A Asphalt Cement Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1161 700-70034 F/A Extra Work 30 Inch RCP (Jacked) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1162 700-70034 F/A Extra Work Dewatering 26,638.490 26,638.490
FA 0.000 0.00
1.00000 26,638.490 26,638.49
1163 700-70034 F/A Extra Work Stabilization 19,124.840 19,124.840
FA 0.000 0.00
1.00000 19,124.840 19,124.84
1165 700-70042 *F/A Railroad Flagging 54,643.140 54,643.140
FA 0.000 0.00
1.00000 54,643.140 54,643.14
1170 700-70082 F/A Furnish & Install Electrical Service 15,000.000 7,146.830
FA 0.000 0.00

1.00000 7,146.830 7,146.83
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PCN: 12372R-BID ESTIMATE RUN 04/23/2019

PROJECT: STA2873-100 ESTIMATE NO: 0037 15:13:08
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1175 700-70155 F/A Pavement Surface Course Maintenance 5,792.270 5,792.270
FA 0.000 0.00
1.00000 5,792.270 5,792.27
1180 700-70380 F/A Erosion Control 3,729.280 3,729.280
FA 0.000 0.00
1.00000 3,729.280 3,729.28
1181 700-70034 *F/A Soil Testing 1,493.330 1,493.330
FA 0.000 0.00
1.00000 1,493.330 1,493.33
1182 700-70034 F/A Utilities 22,559.120 22,559.120
FA 0.000 0.00
1.00000 22,559.120 22,559.12
1183 700-70034 F/A Storm Sewer 6,677.810 6,677.810
FA 0.000 0.00
1.00000 6,677.810 6,677.81
1185 700-70594 F/A DRB Standing Committee 19,712.500 19,712.500
FA 0.000 0.00
1.00000 19,712.500 19,712.50
1188 900-00007 Added Item (Each)/ Inlet Type D Close Mesh Grate 10.000 10.000
EACH 0.000 0.00
375.00000 10.000 3,750.00
1191  900-00006 Added Item (Dollar)/ Work Suspension Delay 63,794.110 63,794.110
DOL 0.000 0.00
1.00000 63,794.110 63,794.11
1192  900-00006 Added Item (Dollar)/ Increased costs for Materials 12,981.560 12,981.560
DOL 0.000 0.00
1.00000 12,981.560 12,981.56
1194 700-70034 F/A SH1 South Overhead - CMO#27 7,485.000 0.000
FA 2,042.790 2,042.79
1.00000 2,042.790 2,042.79

CAT 0200 CURRENT AMT$ 22,463,848.40 $ 139,472.04 $20,556,327.15
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PCN: 12372R-BID ESTIMATE RUN 04/23/2019

PROJECT: STA2873-100 ESTIMATE NO: 0037 15:13:08
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1190 206-00000 Structure Excavation 767.000 767.000
cY 0.000 0.00
21.00000 767.000 16,107.00
1195 206-00100 *Structure Backfill (Class 1) 1,755.000 1,755.000
cY 0.000 0.00
49.00000 1,755.000 85,995.00
1200 206-00360 *Mechanical Reinforcement of Soil 1,203.000 1,203.000
cY 0.000 0.00
26.00000 1,203.000 31,278.00
1205 502-11284 *Steel Piling (HP 12x84) 602.000 602.000
LF 0.000 0.00
231.00000 602.000 139,062.00
1210 503-00036 *Drilled Caisson (36 Inch) 533.000 533.000
LF 0.000 0.00
350.00000 533.000 186,550.00
1211 503-00036 Drilled Caisson (36 In) Price Adjust - Add'l De pth 60.000 60.000
LF 0.000 0.00
402.50000 60.000 24,150.00
1215 504-04410 *Block Facing 3,886.000 3,886.000
SF 0.000 0.00
33.25000 3,886.000 129,209.50
1220 504-04420 *Precast Panel Facing 8,269.000 8,269.000
SF 0.000 0.00
33.00000 8,269.000 272,877.00
1225 514-00000 *Pipe Railing 589.000 589.000
LF 0.000 0.00
165.00000 589.000 97,185.00
1225 MATERIAL ALLOWANCE Railing Hardware 0.000
LF 0.000 0.00
98.21000 0.000 0.00
1230 601-03000 *Concrete Class D 174.900 174.900
cY 0.000 0.00

1,100.00000 174.900 192,390.00
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CAT NOO0300 STRUCTURES

1235 601-40400 *Structural Concrete Stain 1,838.000 1,838.000
Sy 0.000 0.00
17.00000 1,838.000 31,246.00
1236 601-40302 Struct Conc Coating (Anti-Graf) 16,538.000 16,538.000
SF 0.000 0.00
1.90000 16,538.000 31,422.20
1240 602-00020 *Reinforcing Steel (Epoxy Coated) 10,035.440 10,035.440
LB 0.000 0.00
1.10000 10,035.440 11,038.98
1245 614-85130 *Impact Attenuator (Quadguard II) 1.000 1.000
EACH 0.000 0.00
25,000.00000 1.000 25,000.00
1245 MATERIAL ALLOWANCE Impact Attenuator 0.000
EACH 0.000 0.00
16,790.00000 0.000 0.00
CAT 0300 CURRENT AMT$ 1,273,510.68 $ 0.00 $ 1,273,510.68

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

1250 620-00005 Field Office (Special) 1.000 1.000
EACH 0.000 0.00
135,000.00000 1.000 135,000.00
1255 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
45,000.00000 1.000 45,000.00
1260 620-00020 Sanitary Facility 2.000 2.000
EACH 0.000 0.00
2,100.00000 2.000 4,200.00
CAT 0400 CURRENT AMT$ 184,200.00 $ 0.00 $ 184,200.00

PROJECT TOTAL CURRENT AMT $23,921,559.08 $ 139,472.04 $22,014,037.83



